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 Describe MnDOT Major Impacts from the 
Event 

 Describe MnDOT Response 

 Describe Completed and Remaining Work 



 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



Torrential rain and flooding turned 
the southwest corner of Lake 
Superior a muddy brown, seen here 
a satellite image from NOAA taken 
Thursday, June 21, 2012. (Photo 
courtesy National Oceanic and 
Atmospheric Administration 
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• Work with Law Enforcement to Close Roads 

• 26 Road Closures on Trunk Highway System 
 



• MnDOT EOC 

• Local EOC’s 

• Tactical Response Teams 
–  Individual Emergency Repairs 

–  Bridge Assessments 

– Corridor Assessments 

– Detour Signing Crews 

– Engineering Investigations 

• Bridge design 

• Foundation design 

• Environmental assessment 

 





 MnDOT Damage Map 

 Regional Road Closure Map 

 Site Tracking 







Time HWY RP start RP end From To Status Description

2 220.7 232 Floodwood Brookston Completely under water 1-2' MSP has closed From floodwood to brookston

2 Proctor I-35 (Thompson Hill) down bound from Proctor into Duluth closed - 

west also closed 2:44 pm

Up bound is open (East) - now closed 2:44 pm

2 Iron Horse Saloon To the Train Proctor from Iron Horse Saloon to golf course 

(the train) closed

23 TH39 Gary New Duluth to 

1/10th mile south of the 

St. Louis River in Fond du 

lac

completely closed evacuating community 

completely flooded and St. Louis River bridge 

closed

33 9 White Pine River North of Cloquet closed 3' water over the Rd

33 13.5 Both lanes - 6" deep water signing water across road markers (open) - 7:00 p.m.

33 17 Road open Moving water over the road

39 west bound by McQuen St. traffic control devices at washout single lane 

53 NB & SB @ Maple Grove Rd Near Miller Mall Water over road.  All lanes closed. Opened at 22:25 on 6-20-12

53 26 Hellwig Creek Open but check Water up to the bridge

61 at Knife River closed with detour in place

61 at Silver Creek Tunnel open with shoulder damage

65 107 112 8 miles south of McGregor 12 miles south of 

McGregor

completely shut down 1-3' water over rdwy 

could see washouts

65 145.95 1 mi. s. of Jacobson culvert failed, road collapsed; single lane one lane open with flagger - 4:48 pm

73 31.5 6 miles north of Cromwell 1-2' water over rdwy still open undetermined 

damage - now open - 2:30 p.m.

73 46.3 3 miles north of 

Floodwood

1-2' water over rdwy still open undetermined 

damage

Combned

73 47.4 4 miles north of 

Floodwood

1-2' water over rdwy still open undetermined 

damage - in process of closing 2:30 p.m.

Combned

73 27.4 SB 2 miles north of Cromwell shoulder completely gone - passable but no 

shoulder

200 196.2 TH65 Hwy 2 Hwy 65 Completely washed out Local traffic only

210 179 4 MILES east of McGregor - in process of closing 

2:30 p.m.

closed as of 2:30

210 179-190 McGregor Tamarack water over the road - State Patrol at each end routing traffic - 3:19 p.m. - 

Va sign shop going to fortify detour

210 Jay Cook State 

Park

Jay Cooke Park completely closed  

73 15 West of Moose Lake Closed Road is washed out

73 & 27 West of Moose Lake At the exit West of Moose Lake, Gillespe Creek under water

I35 236 227 Hwy 210 Mahtowa closed change detour sb to Barnum and contact 511

I35 thru downtown 

Duluth

Duluth near ore dock South bound only closed between Central Ave and 26th Ave E/3 

different areas

cleared and now open - 3:37 p.m. 







• Media Releases 

• Interviews 

• Web site 

• Phone Calls 

• Emails 

• Constant Updates for Leadership 

• Local Meetings 

 



 FHWA and FEMA Training 

 Meetings with Governor and Legislators 

 Community Meetings 

 





• MnDOT  

• DNR, DPS 

• Local Law Enforcement 

• FWHA  

• Emergency contracting authority, consultants 
and contractors 

• Mutual Aid 

 

 



• State Aide System 
– Over 1000 miles of local roads 

– 225 structures 

– Local agency damage exceeds $100,000,000 



• Special post flood bridge inspection program 

• 6 consultant teams managed by SEH 

• 177 local bridges inspected by consultants 

• 58 structures inspected by local agencies 

• Contract administered by St. Louis County 

 



• 58 local bridges will be replaced or need 
major rehabilitation - $22,000,000 

• 75 structures with minor damage - 
$2,200,000 



• MnDOT Forces 
– Focus on reopening roads and making them safe 

for travel 

– Set and remove road closure signing 

– Have presence at road closures when necessary 

– Replace washed out culverts 

– Remove debris 

– Fill in eroded areas 

– Perform damage assessments 



• Contract Work 
– Focus on repairs beyond the capability of MnDOT 

resources 

– Bridges, box culverts, road grades and pavement 

– Clear Debris 

– Set long term detours that required significant 
signing. 

– Perform specific engineering designs 

– Storm Sewer Inspection 

– Soil stabilization 

– Contract work to date exceeds $11M,  

 



 TH 210 in Jay Cooke 

 TH 210 in Thomson 

 TH 23 in Fond du Lac neighborhood 

 TH 2 from Proctor to I-35 



 $3.1 Million dollar emergency repair contract 
with Schaffer Construction. 

 ½ mile grading and concrete pavement 
replacement 

 10’ X 16’ box culvert 

 Open November 8, 2012. 



Hwy 2 and 35 Proctor  
(near Duluth) 



US Highway 2 Near Proctor 











 $1 Million dollar emergency repair contract 
with Northland Construction. 

 Replace washed out 14’ diameter overflow 
pipe with 110’ long bridge. 

 MnDOT supplies steel bridge beams 

 Expected completion early December 2012. 





TH 210 – Thomson- Bridge 
09001 below dam 



Thomson 





 $2.5 million dollar emergency repair 
contracts with Ulland Brothers Construction, 
KGM Construction and Soil Nail Launchers. 

 Stabilize slopes, install 8’ x 12’ x 250’ long 
box culvert, replace small culverts and 
paving. 

 Road reopened October 23, 2012.  Expected 
completion November 2012. 
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• Design contract with Parsons Transportation 
Group. 

• 400’ long bridge and realign roadway on 
more stable alignment. 

• Goal to provide access to Oldenburg point 
picnic area and Jay Cooke Road. 

• Significant environmental process will involve 
an Environmental Assessment. 

• Expected completion Fall 2013 or 2014. 
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• Critical access for Minnesota Power and light 
facilities at Thomson and Fond du Lac. 

• Approximately $3.2 million dollar emergency 
repair contracts 

• Goal to provide work road through entire 
corridor and access to the MPL facilities. 

• Significant environmental process to 
determine permanent solution with many 
options. 



 T.H. 61 Replace Silver Creek Bridge 

 T.H. 23 Replace Mission Creek Bridge in Fond 
du Lac. 




